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Laclede Gas Building 
  720 Olive, Suite 1660 
      St. Louis, MO  63101 
         Phone: 314 588-8381 

Facsimile:  314 588-9605 
   e-mail:  oai@oatesassociates.com 
      web-site: www.oatesassociates.com 
       

Date:   10/26/2007 Time: 10:30 am Job No.: 27022 Oates  
  Hagerty  
Project: Salisbury Street Enhancement Project Schopp  
  Goepfert  
Attendees: Alderman Freeman Bosley, Sr. – City of St. Louis Keil  
 Terry Steinkoetter, St. Louis Board of Public Service (BPS) Murphy  
 Austin Tao, Austin Tao & Associates (ATA) Rensing  
 Jeff Rensing, Oates Associates, Inc. (OA)   
    
Subject: Initial project coordination meeting with the Alderman   

Discussion: 
We met with Alderman Bosley to introduce the project and discuss his goals for the project.  OA gave a brief 
introduction of the project using enlarged BPS exhibits from the request for qualifications.  ATA provided a 
proposed typical section to illustrate the landscaping and the lighting amenities.  The following items were 
discussed: 
 

• The sidewalks that front commercial properties should be paved from curb to the face of the building 
to accommodate outdoor seating for restaurants and other businesses.  The trees in these areas 
shall be placed in tree wells.  The green space strip will only be located in front of residential 
properties. 

• The lighting should be similar to that located on Grand Avenue.  The pedestrian lighting will be 
spaced approximately 60 feet apart and will supplement the existing cobra style street lighting.  Also, 
Alderman Bosley asked that hanging baskets on the pedestrian light standards be investigated along 
with the required irrigation.   

• Alderman Bosley also requested planters similar to those located on 9th Street be incorporated. 
• The preferred tree shape should be more round or oval (similar to the typical section) versus 

columnar.   
• The Alderman also requested additional improvements located at the Salisbury and Natural Bridge 

intersection.  However, these items were not in the original funding limits.  The BPS will review the 
project limits and the Alderman’s request to include the improvements. 

 
Alderman Bosley requested that the BPS bring these exhibits to the Hyde Park Developers meeting on 
November 14th at 9:00 am.  OA asked the Alderman if he would like for the design team to be present to 
interact with the stakeholders.  Alderman Bosley agreed that it would be helpful and asked that the team 
attend.  ATA suggested using rendered photographs to help illustrate the improvements.  All were in favor 
and OA will provide ATA with several ground level photographs from which they can choose.  OA will 
coordinate the meeting exhibits with BPS and ATA. 
 
Follow-Up Action:  Provide ATA with ground level photographs.  Prepare exhibits for the developers 
meeting on Nov. 14 at 9 am.  See attached email from Terry Steinkoetter (BPS). 
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